
156076 

PERFORMANCE PERIOD: 04/06/09-04/10/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG 
DELIVERY ORDER # 0073 

CONTRACTOR: ETI 
WORK ORDER #: 02 

CONTRACT #EP-W-04-055 
DATE: 04/03/09 
EPA REGION: II 
OSC: CONFORTINI 
MONITORS: Weston 

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. 

I. 

II. 

III. 

ADMINISTRATIVE ISSUES-some tasks may not apply at this time. 

1) dally cost documents (1900-55's) will be required the following day of work 
(except weekend hours and costs). 

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final 1900s submitted for approval. 

DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD: 

1) Prepare IFB for installation of permanent fencing along areas specified by 
EPA (to be determined shortly); 

2) Arrange for the preparation of signage specified by EPA; and 
3) Arrange for the installation of signage. 

NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE CLIN No. QUANTITY 

Response Manager 81-05-01 1 (on-site) 

Field Cost/Typist S2-10-01 . 1 (off-site) 

Industrial Hygenist 84-30-01 1 (off-site-8 hrs) 

T&D Coordinator 85-20-01 0 (off-site-6 hrs total) 

Equipment Operator 82-05-01 0 
Cleanup Technician 82-03-01 ' 2 



IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION CLIN# QUANTITY 
Laptop Computer 7-23-20 0 
Computer Printer 7-23-40 0 
4WD Pickup Truck 1-36-20 1 
2WD Pickup Truck 1-36-10 1 
Van-Passenger 1-54-10 0 
Cellular Phone 6-15-20 2 

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) providing wooden snow fence; 
2) provide zip ties; 
3) fence posts as needed; and 
4) install signs(to be provided by EPA). 

EPA On-Scene Coordinator ^ ETJI Response Manager 

Amendments: 
I 

On-site hours incurred installing fence and signage on April 2, 2009 are subject to DBA 
rates. This does not travel time: 

This DWO also correctly identifies the personnel which were used on April 2, 2009. 
Two cleanup technicians and one Response Manager. 



PERFORMANCE PERIOD: 04/20/09-04/24/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG CONTRACT #EP-W-04-055 
DELIVERY ORDER # 0073 DATE: 04/20/09 

EPA REGION: II 
CONTRACTOR: ETI OSC: CONFORTINI 
WORK ORDER #: 03 MONITORS: Weston 

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK MAY BE REQUIRED DURING THIS PERIOD. 

I. ADMINISTRATIVE ISSUES-some tasks may not apply at this time. 

,1) daily cost documents (1900-55's) will be required the following day of work 
(except weekend hours and costs). 

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final 1900s submitted for approval. 

II. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD: 

1) Evaluate permanent fencing IFBs for installation along Sayreville and Old 
Bridge areas; 

2) Schedule successful bidders to be on-site immediately; 

III. 

3) Deliver signage specified by EPA; and 
4) Arrange for the installation of signage. 

NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE CLIN No. QUANTITY 

Response Manager 81-05-01 1 (possible on-site work) 

Field Cost/Typist 82-10-01 1 (off-site) 

Industrial Hygenist 84-30-01- • 0 

T&D Coordinator 85-20-01 0 

Equipment Operator 
Cleanup Technician 

82-05-01 
82-03-01 

0 . , 
2(possible on-site work) 



IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION 
Laptop Computer 
Computer Printer 
4WD Pickup Truck 
2WD Pickup Truck 
Van-Passenger 
Cellular Phone 

CLIN# 
7-23-20 
7-23-40 
1-36-20 
1-36-10 
1-54-10 
6-15-20 

QUANTITY 
0 
0 
1 
1 
0 
1 

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) Plywood sheeting (exterior); 
2) Necessary bolts,, nuts, washers; 
3) fence posts as n^edeH; and 
4) ir 

E P A On-Scene Coordinator 

Amendments: 

i Q 
ETi Response Manager 



PERFORMANCE PERIOD: 04/27/09-05/01/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG 
DELIVERY ORDER # 0073 

CONTRACTOR: ETI 
WORK ORDER #: 04 

CONTRACT #EP-W-04-055 
DATE: 04/27/09 
EPA REGION: II 
OSC: CONFORTINI 
MONITORS: Weston 

I, 

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK MAY BE REQUIRED DURING THIS PERIOD. 

I. ADMINISTRATIVE ISSUES-some tasks may not apply at this time. 

1) daily cost documents (1900-55's) will be required the following day of work 
' (except weekend hours and costs). 
2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 

SUMMARY REPORT DOCUMENTING WORK PERFORMED. 
3) Draft 19()0s are to accompany Finall 900s submitted for approval. 

II. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD: 

1) Installation of permanent fencing along Sayreville jetty property; 
2) Deliver signage specified by EPA; and 
3) Arrange for the installation of signage. 

III. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE CLIN No. QUANTITY 

Response Manager 

Field Cost/Typist 

Industrial Hygenist 

T&D Coordinator 

Equipment Operator 
Cleanup Technician 

81-05-01 l l 

82-10-01 t 

84-30-01 0 

85-20-01 0 

82-05-01 0 
82-03-01 Ol 0(possible on-site work) 



IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION 
Laptop Computer 
Computer Printer 
4WD Pickup Truck 
2WD Pickup Truck 
Van-Passenger 
Cellular Phone 

CLIN# 
7-23-20 
7-23-40 
1-36-20 
1-36-10 
1-54-10 
6-15-20 

QUANTITY 
0 
0 
1 
0 
0 
1 

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) Plywood sheeting (exterior); 
2) Necessary bolts,, nuts, washers; 
3) fence posts as needed; and 
4) install sic 

E U R|§ponse Manager 

Amendments 



PERFORMANCE PERIOD: 05/04/09-05/08/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG 
DEUVERY ORDER # 0073 

CONTRACTOR: ETI 
WORK ORDER #: 05 

CONTRACT #EP-W-04-055 
DATE: 05/04/09 
EPA REGION: II 
OSC: CONFORTINI 
MONITORS: Weston 

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK MAY BE REQUIRED DURING THIS PERIOD. 

I. 

III. 

IV. 

ADMINISTRATIVE ISSUES-some tasks may not apply at this time. 

1) daily cost documents (1900-55's) will be required the following day of work 
(except weekend hours and costs). 

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final 1900s submitted for approval. 

DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD: 

1) Installation of permanent fencing along Old Bridge property; 
2) Deliver signage specified by EPA; and 
3) Arrange for the installation of signage. 

NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE 

Response Manager 

Field Cost/Typist 
Industrial Hygenist 
Equipment Operator 
Cleanup Technician 

CLIN No. QUANTITY 

81- 05-01 

82- 10-01 
84-30-01 
82-05-01 
82-03-01 

1 (possible on-site work) 
(off-site, 8 hours) 

1 (off-site, 8 hrs) 
0 
0 
0(possible on-site work) 

LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION 
Laptop Computer 
Computer Printer 
4WD Pickup Truck 
2WD Pickup Truck 

CLIN# 
7-23-20 
7-23-40 
1-36-20 
1-36-10 

QUANTITY 
0 
0 
1 
0 



Van-Passenger 
Cellular Phone 

1-54-10 
6-15-20 

0 
1 

MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) Plywood sheeting (exterior); 
2) Necessary bolts, nuts, washers; 
3) fence posts as needed; and 
4) install signs. 

Tl Suspense Manager 

Amendments: 

[ iffH^ 3V7€>) 



PERFORMANCE PERIOD: 05/11/09-05/15/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG 
DELIVERY ORDER # 0073 

CONTRACTOR: ETI 
WORK ORDER #: 06 

CONTRACT #EP-W-04-055 
DATE: 05/07/09 
EPA REGION: II 
OSC: CONFORTINI 
MONITORS: Weston 

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK MAY BE REQUIRED DURING THIS PERIOD. 

I. 

III. 

IV. 

ADMINISTRATIVE ISSUES-some tasks may not apply at this time. 

1) daily cost documents (1900-55's) will be required the following day of work 
(except weekend hours and costs). 

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final 1900s submitted for approval. 

DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD: 

\ ) Installation of permanent fencing along Old Bridge property; and 
2) Post signage along waterfront properties. 

NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE 

Response Manager 

Field Cost/Typist 
Industrial Hygenist 
Equipment Operator 
Cleanup Technician 

CLIN No. 

81- 05-01 

82- 10-01 
84-30-01 
82-05-01 
82-03-01 

QUANTITY 

1 (possible on-site work) 
(off-site, 8 hours) 

1 (off-site, 8 hrs) 
0 
1 
1 (possible on-site work) 

LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION 
Laptop Computer 
Computer Printer 
4WD Pickup Truck 
2WD Pickup Truck 
Van-Passenger 

CLIN# 
7-23-20 
7-23-40 
1-36-20 
1-36-10 
1-54-10 

QUANTITY 
-. 0 

0 
1 
0 
0 



Cellular Phone 6-15-20 1 
Bobcat with auger NA 1 

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) Plywood sheeting (exterior); 
2) Necessary bolts, nuts, washers; 
3) fence posts as needed; and 
4) install signs. 

PTI Response Manager 

Amendments: 



PERFORMANCE PERIOD: 05/18/09-05/29/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG CONTRACT #EP-W-04-055 
DELIVERY ORDER # 0073 DATE: 05/18/09 

EPA REGION: II 
CONTRACTOR: ETI OSC: CONFORTINI 
WORK ORDER #: 07 MONITORS: Weston 

THIS WORK ORDER AUTHORIZES JHE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD. 

I. ADMINISTRATIVE ISSUES-some tasks may not apply at this time. 

1) daily cost documents (1900-55's) will Be required the following day of work 
(except weekend hours and costs). -

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final 1900s submitted for approval. 
4) DBA rates may apply to specific tasks being completed. 

II. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD: 

1) Assisting fencing contractor with installation of permanent fencing along 
Old Bridge property; 

2) Post signage along waterfront properties; and 

3) removal of old split rail fence along park. 

III. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE CLIN No. QUANTITY 
Response Manager S1-C)5-01 ' 1 (on-site work) 
Field Cost/Typist 82-10-01 1 (off-site, 8" hrs) 
Industrial.Hygenist 84-30-01 '0 
Equipment Operator 82-05-01 1 (on-site work) 
Cleanup Technician - 82-03-01 O(on-site work) - - - .. '.. -'"• 

IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION GLIN# ' 
Laptop Computer 7-23-20 
Computer Printer ^ 7-23-40 
4WD Pickup Truck 1-36-20 



2WD Pickup Truck 
Van-Passenger 
Cellular Phone 
Bobcat with auger 

1-36-10 
1-54-10 
6-15-2a 
NA 

0 
1 
1 
1 

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) lumber (exterior grade); 
2) Necessary bolts, nuts, washers; 
3) fence posts as needed; 
4) locks, chain, etc.; and 
5) delivery of topsoil forgrading. 

PA On-Scene C<^ordinator 

Amendments: 

Et i Respop/se Manager 



PERFORMANCE PERIOD: 06/01/09-06/12/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG CONTRACT #EP-W-04-055 
DELIVERY ORDER # 0073 DATE: 05/27/09 

EPA REGION: II 
CONTRACTOR: ETI OSC: CONFORTINI 
WORK ORDER #: 08 MONITORS: Weston 

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD. 

I. ADMINISTRATIVE ISSUES-some tasks may not apply at this time. 

1) daily cost documents (1900-55's) will be required the following day of work 
(except weekend hours and costs). 

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final 1900s submitted for approval. 
4) DBA rates may apply to specific tasks being completed. 
5) Additional personnel to mobe to the site on Monday June 1, 2009. 

II. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD:, 

1) Assisting fencing contractor with installation of permanent fencing along 
Old Bridge property; 

2) Post signage along waterfront; 
3) remove portions of old split rail fence along park; and 
4) removal of debris from beach portion. 

IM. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE CLIN No. QUANTITY 

Response Manager 81-05-01 1 (on-site work) 
Field Cost/Typist 82-10-01 1 (off-site, 8 hrs/week) 
Industrial Hygenist S4-30-01 0 
Equipment Operator S2-05-01 2(on-site work) 
Cleanup Technician S2-03-01 1 (on-site work) 

IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION CLIN# QUANTITY 
Laptop Computer 7-23-20 1 



Computer Printer 7-23-40 1 
4WD Pickup Truck 1-36-20 0 ^ J I ^ 
2WD Pickup Truck 1-36-10 p I 
Van-Passenger 1-54-10 2 
Cellular Phone 6-15-20 1 
Bobcat with auger NA 1 
Excavator w/thumb NA 1 

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) lumber (exterior grade); 
2) Necessary bolts, nuts, washers; 
3) fence posts as needed; and 
4) supplies necessary for signs. 

tPA On-Sceile Coordinator 

Amendments: 



PERFORMANCE PERIOD: 06/15/09-06/26/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG CONTRACT #EP-W-04-055 
DELIVERY ORDER # 0073 DATE: 06/12/09 

EPA REGION: II 
CONTRACTOR: ETI OSC: CONFORTINI 
WORK ORDER #: 09 MONITORS: Weston 

. . • , • ̂  . • • . • 
THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD. 
I. ADMINISTRATlVE ISSUES-sometasks may not apply at this time. 

1) daily cost documents (1900-55's).will be required the following day of wol'k 
(except weekend hours and costs). 

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final 1900s submitted for approval. 
4) DBA rates may apply to specific tasks being completed, 
5) ' Personnel to demobe from the site starting June 15, 2009. 

II. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD: 

, 1 ) Assisting fencing contractor with installation of permanent fencing along 
Old Bridge property; 

2) Post signage along waterfront; 
3) remove portions of old split rail fence along park; and 

4) removal of debris from beach portion. 

III. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE CLIN No. QUANTITY 

Response Manager, 81-05-01 1 (on-site work/16 per week 
' off-site) 

. Field Cost/Typist ^ 82-10-01 1 (off-site, 8 hrs/week) 
Industrial Hygenist 84-30-01 0 
Equipment Operator 82-05-01 - 1 (on-site work until 6/12/09) 
Cleanup Technician 82-03-01 , 1 (on-site work until 6/16/09) 

IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION CLIN# QUANTITY 



Laptop Computer 7-23-20 1 
Computer Printer 7-23-40 1 
4WD Pickup Tnjck 1-36-20 0 
2WD Pickup Truck 1-36-10 2 
Van-Passenger 1-54-10 0 
Cellular Phone 6-15-20 1 
Bobcat with auger NA 1 
Excavator w/thumb NA 1 

V. 

1 (until June 5, 2009) 

MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

1) lumber (exterior grade); 
2) Necessary bolts, nuts, washers; 
3) fence posts as needed; and 
4) supplies necessary for signs. 

' ^ P A On-Scene Goofdinaton 

Amendments: 
i / 



PERFORMANCE PERIOD: 06/29/09-07/10/09 

DAILY WORK ORDER 

SITE NAME: RARITAN BAY SLAG CONTRACT#EP-W-04-055 
DELIVERY ORDER # 0073 DATE: 06/23/09 

EPA REGION: II 
CONTRACTOR: ETI OSC: CONFORTINI 
WORK ORDER #: i a MONITORS: Weston / 

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE 
WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD. 

I. ADMINISTRATlVEISSUES-sometasks may not apply at this time. 

1) daily cost documents (190d-55's) will be required the following day of work 
(except weekend hours and costs). 

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS 
SUMMARY REPORT DOCUMENTING WORK PERFORMED. 

3) Draft 1900s are to accompany Final l900s submitted for approval. 

II. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING 
THE PERFORMANCE PERIOD; 

1) Post signage along waterfront; 
2) Fence repair, if necessary; 
3) Compilation of 19b0-55s; and 

4) Provide fish advisory signs. -

III. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS: 

TITLE CLIN No. QUANTITY 
Response Manager 81-05-01 1(16 hrs/week off-site) 
Field Cost/Typist 82-10̂ -̂01 1(8 hrs/week off-site) 
Industrial Hygenist 84-30-01 0 
Equipment Operator 82-05-01 O(on-site work until 6/12/09) 
Cleanup Technician 82-03-01 O(on-site work until 6/16/09) 

IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD: 

DESCRIPTION CLIN#^ QUANTITY . 
Laptop Computer 7-23-20 0 
Computer Printer 7-23-40 0 
4WD Pickup Truck 1-36-20 0 
2Wb Pickup Truck 1-36-10 0 



':fh fo 

Van-Passenger 1-54-10 
Cellular Phone 6-15-20 
Bobcat with auger NA 
Excavator w/thumb NA 

0 
1 
0 
0 

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD: 

I 

1) lumber (exterior grade); 
2) Necessary b(3its, nuts, washers; 
3) fencej30sts as needed; arKi„ 
4) supplies necessary foT'^gns. 

ERA On-Scene Coordinator 

Amendments: 


